

Overview of Partner Roles and Responsibilities During Initial Project Implementation

| | Town | CCNS | HRTT | HREC | FHR | Coordinator |
|---|-----------|-----------|---------|---------|-----------|-------------|
| Communications | | | | | | |
| Project Communications Coordination | Implement | Implement | | | Implement | Lead |
| Herring River Coalition | | | | | Lead | Support |
| Property owner outreach | | | Support | | Lead | Support |
| Data repository | | | Support | | Lead | Support |
| Contract Administration | | | | | | |
| Construction Scopes & Contracts | Lead | Lead | Support | | | Support |
| Construction Contract Administration | Lead | Lead | Support | | | Support |
| Non-construction Scopes & Contracts | | | Lead | | | Support |
| Non-construction Contract Administration | | | | | Lead | Support |
| Permitting | | | | | | |
| Phase 1 Permit compliance coordination | Sign off | Sign off | Support | | Support | Lead |
| Phase 1 Permit amendments coordination | Sign off | Sign off | Support | | Support | Lead |
| Phase 2 Permitting coordination | Sign off | Sign off | Support | | Support | Lead |
| Funding | | | | | | |
| Project fundraising coordination | | | Lead | | | Support |
| Grant writing | Sign off | Sign off | | | Support | Lead |
| Construction Grant administration & reporting | Lead | Lead | | | | Support |
| Non-Const Grant administration & reporting | | | | | Lead | Support |
| Construction Oversight | Lead | Lead | | | | |
| Planning & Coordination | | | | | | |
| Project Tracking and Planning / Phase 1 | | | Support | Support | Support | Lead |
| Project Planning, Design, Permitting/Phase 2 | Sign off | Sign off | Support | Support | Support | Lead |
| Interagency/partner Coordination | | | | | | Lead |
| HRTT, HREC, HRSG, ROG Coordination | | | | | | Lead |
| State and federal delegation coordination | Sign off | Sign off | | | | Lead |
| Adaptive Management | | | | | | |
| Adaptive Management scopes | | | Lead | | | Support |
| Adaptive Management contract administration | | | | | Lead | Support |
| Data collection, analysis, | | | Lead | | | Support |
| Adaptive Management Policy | | | Support | Lead | | Support |